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CORONA Progress Meeting 15-17 Sept 1958
WS - 117 =(Saniyy + (eRENAB)

Discussion and acceptance of new cover plan.

Suggested designation of the/THOR phase of WS-117L as
a separate effort with its/own publicity plan.
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CONTROLS - COR OPS COR 0161 26 Sept 58 v
A

CFQ L/C, Trip Report /

Col. Sheppard agreed that there shld be a docume which
formalizes the relationship of the Project, BMD gnd PACC.
It shld include as many of the aspects of Hqgs® licy

as is appropriate. Neither hg/nor L/C Mathisgn
(Cdt PACC) took any exceptigp’to the position Yhlat Project
Headquarters shld have comp)fete opnl control as \Yegards timing
of launches and target weafher considerations. This point

was also appreciated and #ccepted by Jim Plummer of LMSD.

....A draft of a "Letter/of Understanding" will be prepared and
coordinated with theg aff prior to the next visit...
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At the 15-17 Sept. progress mtg,; the COR firing schedule
had slipped a month, first firing set for April 1959.

RQMTS - CORONA 30 Sept Staff Mtg. DPS/DCI AL R
ARPA had raised questions on type of rgmts COR was to fulfill.
RMB said "Pioneer Reconnaissance' versus refined intelligence.
Original concept was CORONA would first use 6-inch focal H
1dgﬁﬁh camera to be followed later by more refined camera
system using 36-inch focal length. D/Ops (AES ) requested

to run a study, possibly consider with ARC, the targeting

for CORONA.

NRO review(s) completed.
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